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1) James Ranch has finished most of the flat areas and will continue to do the
as long as weather permits.

2) The October, 1991 Project Status report was distributed this week.

3) Qualimetrics said the refund check for some returned weather recording
instruments was mailed out yesterday. It will be applied to the new
equipment.

4) Sloping continues in North Jackpile with four dozers now working in that
vicinity, The P-10 area topsoil placement with the scrapers is nearing
completion. Hauling Jackpile protore pile PS-26 is now full-scale
with all belly dump trucks. '

5) On Monday, November 25, the Project resumed a 8 hour/5 day per week
shift until further notice. ‘

6) The aerial color photo of the Project was received this week and distributed.

7) The semi-annual water sampling was completed this week with the surface
samples taken on Tuesday.

8) Marvin Sarracino & I made a reclamation science presentation to some
students at SIPI taking a natural resources class on Wednesday, November 27
at 8:00 am. The instructor has expressed an interest in touring the.
site but not until next spring.

9) The Project will be shut down from November 28-December 1 to observe the
Thanksgiving Day holiday. Work will resume on Monday, December 2;
A HAPPY THANKSGIVING TO ALL FROM THE RECLAMATION OFFICE!
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Building
demolition
& Removal

Weather Station

Monitor Well

Installation

North & South
Paguate pits

7th Environmental

Monitoring/
Regulatory
Compliance
Report

Financial
Closeouts
2nd Year
Packages
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STATUS EST. COMPLETION
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completed
12/15/91
quotes being '1]31/92
solicited; Co
distributed
11/19/91
pending final 12/15/91

billings

from LCC, Inc.

Tribal Building
(505) 243-7616
(505) 552-6654
(505) 552-6655

REMARKS
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ready for
pickup by
Paguate;

P~10
final bulkhead
pending;

sensors sent
in for
calibration;

for montoring
levels in
pit bottoms;

two one bids
rec’d by
11/20/91;

as per the
Cooperative
Agreement;

to calculate
any savings
sharing;
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ITEM STATUS EST. COMPLETION REMARKS
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Technical scheduled 11/27/91 w/Marvin
Presentation Sarracino
to SIPI

Students

Mine Reclamation

Post-Reclamation
Long-Term
Monitoring
Mangement Plan in-progress 6/30/92 continual
review
w/BIA
Engineer;

October, 1991 distributed
Project Status 11/26/91
Report

4th Quarter in preparation 12/25/91

PY-91

Financial

Report for BIA;
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